

H. F. Zimmerman

J. H. Leopold

March 6, 1969

Atlanta Housing Authority - Jonesboro Road Project

December 2, 1968

Development Conference at HUD attended by representatives from AHA, HUD, Architect, Contractor and Developer. Changes suggested by HUD Technical Review Branch were agreed upon.

December 17, 1968

Forwarded to AHA modifications to Option Agreements covering the three land parcels comprising site. Options extended from December 17, 1968 to April 10, 1969.

January 24, 1969

Forwarded to AHA Memorandum of Understanding listing changes agreed upon during December 2, 1968 Development Conference.

February 13, 1969

Forwarded drawings and outline specifications updated to reflect HUD and AHA comments during December 2, 1968 Development Conference.

February 20, 1969

Forwarded to AHA survey plat and legal description of site property.

March 3, 1969

Received written comments from HUD Technical Review Branch on drawings and specifications submitted February 13.

March 4, 1969

Engaged services of Pittsburgh Testing Laboratory to make soil investigation of site. Report expected by March 14.

Atlanta Housing Authority - Jonesboro Road Project (continued)

March 5, 1969

Conference at HUD to discuss comments received March 3. HUD agreed that drawings and outline specifications as submitted, modified by written comments, can be used for letter of intent; except site plan and storm drainage plan which shall be revised to reflect changes agreed upon.

Both revised drawings will be delivered to AHA and HUD Monday, March 10, 1969. Soil investigation report scheduled for delivery not later than March 17. These will complete documents required for letter of intent.

Developer to contact Trust Company of Georgia immediately regarding financing procedures. Also, attorneys will be given go ahead for title policy and other legal documents required in connection with purchase of property by Developer.