



JACK C. DELIUS  
GENERAL MANAGER

# CITY OF ATLANTA

## DEPARTMENT of PARKS

Office of General Manager

Atlanta, Georgia 30303

April 14, 1967



Mr. J. C. Barrett  
J. C. Barrett Construction Company, Inc.  
3455 Sexton Road  
Chamblee, Georgia 30005

Re: Concessions Building - Grant Park

Dear Mr. Barrett:

I thank you for your letter of March 29, 1967 and am genuinely pleased and relieved that a target date for completion of the above project has been determined. I still feel that July 1st is too late to complete this project particularly due to the fact that we will be in the midst of our most busy season. I managed to inspect the building every weekend and sometimes find it difficult to determine that any work has been done. I strongly urge that you fulfill your contract with the City of Atlanta by completing this building as rapidly as possible and I am assured by the Architects involved, Tucker and Howell, that they have in no way delayed making decisions on changes, modifications, etc.; and, from their statements in writing, I assume that they are presently not holding any decisions that would delay you proceeding with the project.

The undersigned would particularly appreciate being kept advised if anything should develop to delay this project further and I am

Very truly yours,

Jack C. Delius  
General Manager of  
Parks and Recreation

JCD:bjw

cc: Hon. Ivan Allen, Jr.  
All Members of the Parks Committee  
Mr. Thomas F. Choyce  
Hon. William B. Hartsfield  
Mr. A. P. Brindley  
Mr. W. O. Street  
Tucker and Howell

