

## SUMMARY

STATUS ACCELERATED OF LOW-INCOME HOUSING PROGRAM  
(Commenced Nov. 15, 1966)

Category	No. Units	Estimate Available				
		1967	1968	1969	1970	1971
Firm	6,340	(2,514)	(2,974)	(852)		
Probable	1,479	( 20)	( 185)	(130)	(644)	(500)
*Total In Sight	7,819	(2,534)	(3,159)	(982)	(644)	(500)
Being Considered	6,653					
Doubtful	2,999					
Total possible (but not probable)	17,471					

Lost 2,654 . . . Since previous report of June 28, in addition to 3,152 units shown on that report as Lost.  
(The majority of these losses are due to disapprovals on locations and zoning.)

\*Includes 1,140 units of P.H. + 470 units under Turnkey for P.H. + 162 units leased for P.H.

In addition, 4,671 units have been rehabilitated through the Housing Code Division, 181 units by the H.A. in the West End U. R. Project and 30 units voluntarily by private enterprise.

Note: Includes only the following for conventionally financed housing:  
 Multi-family units costing not more than \$10,000, exclusive of land  
 Duplex units " " " " \$12,000, " " "  
 Single family units " " " " \$15,000, " " "  
 See NOTES (last page) for comparative figures with previous report.

Respectfully Submitted,

*Malcolm D. Jones*  
 Malcolm D. Jones  
 Supervisor of Inspection Services

Encls: 1. Summary of Public Housing in Atlanta  
 2. Inventory of Projects and Living Units (Private and Public)