

H. F. Zimmerman

J. H. Leopold

July 1, 1968

Atlanta Housing, Jonesboro Road Project

May 23, 1968

Zoning Committee reaffirmed previous recommendation of approval of zoning petition.

June 4, 1968

Board of Alderman again deferred action on the petition to enable Alderman Leftwich to present additional information to Zoning Committee.

June 6, 1968

Zoning Committee again reaffirmed previous recommendation of approval of zoning petition.

✓ June 17, 1968

Board of Alderman approved petition for rezoning to A-1-C "for Turnkey housing at a density no greater than eleven units per acre and in accordance with site plan and elevation dated May 23, 1968."

June 19, 1968

Visited Mr. Boggs of AHA to discuss next step in development procedure. Mr. Boggs advised that next move must be a written tentative approval of the site by HUD Atlanta. It was indicated that since previous informal appraisal was favorable, the formal letter should confirm the same situation. Following receipt of site approval from HUD, Developer will be notified in writing by AHA and discussions leading to formal proposal from Developer will be scheduled.

June 21, 1968

Visited Mr. Eugene Wells of HUD Atlanta to advise him that rezoning petition was approved by Board of Alderman and to inquire about schedule for processing application for tentative site approval submitted by AHA. Mr. Wells confirmed that application was being processed and that a report could be expected by AHA in about two weeks.