

XERO COPY XERO COPY XERO COPY XERO COPY

# J. C. BARRETT CONSTRUCTION CO., INC.

---



3455 SEXTON WOODS DRIVE  
CHAMBLEE, GEORGIA 30005  
TELEPHONE: 451-5416

March 29, 1967

Mr. M. A. Tucker  
Tucker and Howell  
815 Rhodes-Havarty Building  
Atlanta, Georgia

Re: Grant Park Concessions Building

Dear Mr. Tucker:

We urgently request immediate decisions made for Items 1, 3, 5, 7, 8 and 9 of Proposal sent to you on March 6, 1967. These items are and have been delaying construction.

Also, we would appreciate it if you would prepare a Change Order for the other items of the same breakdown, along with these mentioned above.

Please note that we had requested ninety (90) days time extension. Please allow another thirty (30) days, plus whatever time is required for you to issue us the instructions necessary to proceed with this work.

Also, we have not received a reply to the Change Order which I signed on March 27, 1967, revising the concrete walks and adding some sewer work.

Very truly yours,

J. C. Barrett

JCB:mb

cc: Mr. Jack C. Delius,  
General Manager of Parks and Recreation