

ROUGH DRAFT

By..... A. K. Sloan

Date..... 9/29/69

Page..... 1

WORK PROGRAM FOR ATLANTA - CCT PROJECT, Oct.-Nov. 1969

- I. CAS Program - objective, to develop a work program with analysis planning components: CCT role - assistance to CAS to start process, not develop complete plan.
  - A. sketch plan - develop ideas on:
    - 1) land development - review all hard and soft areas
    - 2) circulation - including parking system - put into time frame
    - 3) short range - before subway
    - 4) long range - after subway
    - 5) alternatives if no subway
  - B. analytical base - for testing
    - 1) develop initial variables needed to test sketch plan ideas
    - 2) review data base from existing sources - including travel data
    - 3) work program for
      - data collection operations
      - systems development
      - reports, etc.
- II. Shuttle bus demo - objective, have appropriate applications ready for DOT approval in November
  - A. Service operations - prepare capital grant application to buy new buses
  - B. Monitoring operations - CCT work program - (tech. studies - supplement)
  - C. Second phase demo program application
- III. Strategy on Federal Applications for Atlanta - objective, to get an explainable picture of Atlanta's planning and operational structure

*what is mayor's request for funds -*

ROUGH DRAFT

By..... A. K. Sloan  
Date..... 9/29/69  
Page..... 2

Work Program for Atlanta - CCT Project, Continued

III. Continued in transportation for use in Federal applications to DOT, HUD, HEW

- A. Paper describing role of various agencies
- B. Decisions on what kinds of applications should be handled by which agencies
  - 1) capital grants
  - 2) technical studies
  - 3) demo. projects
  - 4) 701 planning
  - 5) others.
- C. Strategy for timing of current applications

IV. Financial Study of Atlanta Transit System - needs more thought

V. Busways Experiment - hold for time being

Time Allocations: 6 wks. Oct. to Nov. 15

	<u>WSA</u> <u>Gammel</u>	<u>SOM</u> <u>Courtney</u>	<u>RERC</u> <u>Hensen</u>	<u>ADL</u> <u>Sloan</u>
I. <u>CAS Program</u>				
A. Sketch planning	10	10	5	3
B. Analysis base	5	5	10	3
II. <u>Shuttle bus demo</u>	3	1	2	3
III. <u>Federal Application Strategy</u>	1	1	2	5
IV. <u>ATS Financial Study</u>	2		2	3
V. <u>Busways Demo</u>				
Misc. program devel; organization and adm.		1		3
TOTAL	20	18	21	21