

XERO COPY XERO COPY XERO COPY XERO COPY

J. C. BARRETT CONSTRUCTION CO., INC.



3455 SEXTON WOODS DRIVE
CHAMBLEE, GEORGIA 30005
TELEPHONE: 451-5416

March 29, 1967

Mr. Jack C. Delius,
General Manager of Parks and Recreation
Department of Parks
City of Atlanta
Atlanta, Georgia

Re: Grant Park Concessions Building

Dear Mr. Delius:

I think that we should establish July 1, 1967 as a target date for the completion of the Grant Park Concessions Building. I sincerely believe that this could be improved a great deal if we can obtain immediate approvals or disapprovals for the changes now in question. At this time, we are waiting for approval of change orders to revise sewer work, concrete walks, curbs, paving, waterproofing, concession stand, electrical and plumbing work.

For your convenience, I am enclosing a carbon copy of a letter of this date to Tucker and Howell requesting immediate decisions for these changes. Any influence that you may exert to expedite these changes will be appreciated. We also appreciate your attitude on all previous matters, and I must apologize for not having given you an estimated completion date in my letter of March 20, 1967.

We trust that this will be of service to you.

Sincerely yours,

J. C. Barrett
J. C. Barrett

JCB:mb

Enclosure (1)