

BEDFORD-PINE URBAN REDEVELOPMENT AREA, GA R-101
CHRONICAL OF EVENTS
AUGUST 6, 1968

November 27, 1963	R-91 Survey & Planning Applications filed
February 4, 1964	GMRP Application authorized by Board of Aldermen
February 27, 1964	GMRP Application filed
April 3, 1964	R-91 Survey & Planning approved
May 6, 1964	Contract for R-91 planning services executed
June 9, 1964	GMRP Application approved
July 17, 1964	ELA-Auditorium area submitted GMRP terminated by City S & P, R-101, authorized
July 20, 1964	R-101 Survey & Planning Application submitted
November 17, 1965	R-101 Survey & Planning Application approved
February 2, 1966	R-101 contract for planning services executed
March 7, 1966	ELA-Hill School site submitted
June 15, 1966	Submitted Part I, R-91
September 20, 1967	Combined S & P Application, R-91-R-101, submitted
November 30, 1967	Combined Survey & Planning approved
February 5, 1968	Submitted Part I, R-101

Definitions:

R-91	Original Buttermilk Bottoms Project Area designation
R-101	Original Bedford-Pine Project designation and, later, the designation of the combined project area
GMRP	General Neighborhood Renewal Plan
S & P	Survey and Planning
ELA	Early Land Acquisition