Sharp-Boylston Company Realtors, Insurers 10 Auburn Avenue, N.E. Atlanta, Georgia 30303

ATTN: Mr. William R. Cason

Dear Mr. Cason:

Your letter of July 19, 1968 regarding the proposed joint Fulton County and City of Atlanta County Line Road sewer outfall has been received. It appears that you were misinformed regarding this project.

I have this date contacted Mr. A.T. McDonald, Public Works Director for Fulton County, and he has advised that the County lacks the necessary funds for this project at this time.

As a matter of information, this project comprises the installation of approximately 16,500 ft. of sanitary outfall sewer through six land lots at a cost of approximately \$200,000. While the City of Atlanta now has the capability of financing its share of this project, the money is not immediately available. There are several time consuming but necessary steps which must be accomplished in order to let a contract for a project of this magnitude.

A formal agreement must be obtained between the City and the County relative to the cost participation in this project. This is required before the City's Comptroller will authorize any fund expenditures for the project. These funds must then be appropriated into the Public Works Department budget which is submitted each September and approved each January. Once the funds are appropriated into the budget, easement acquisition begins. On 16,500 ft. of sever, the time required for obtaining these easements is quite lengthy. No

Sharp-Boylston Company

July 24, 1968

contracts can be awarded, however, until title to all easements has been obtained. As you can see, a considerable time lapse would be required after funds have been made available by both Fulton County and the City of Atlanta.

ours very truly

R.W. Respess
Deputy Director

Public Works Department

RWR: GVP:ck

cc: Mr. Malcolm Jones Housing Coordinator City of Atlanta