
BEDFORD-PINE URBAN REDEVELOPMENT AREA, GA R-101 
CHRONICAL OF EVENTS 

November 27, 1963 

February 4, 1964 

February 27, 1964 

April 3, 1964 

May 6, 1964 

June 9, 1964 

July 17, 1964 

July 20, 1964 

November 17, 1965 

February 2, 1966 

March 7, 1966 

June 15, 1966 

September 20, 1967 

November 30, 1967 

February 5, 1968 

Definitions: 

R-91 

R - 101 

GNRP 

s & p 

ELA 

AUGUST 6, 1968 

R -91 Survey & Planning Applications filed 

GNRP Application authorized by Board of Aldermen 

GNRP Application filed 

R-91 Survey & Planning approved 

Contract for R - 91 planning services executed 

GNRP Application approved 

ELA-Auditorium area submitted 
GNRP terminated by City 
S & P, R -101, authorized 

R-101 Survey & Planning Application submitted 

R-101 Survey & Planning Application approved 

R-101 contract for planning services executed 

ELA-Hill School site submitted 

Submitted Part I, R -91 

Combined S & P Application, R -91:-R -101, submitte d 

Combtned Survey & Planning approved 

# 

Submitted Part I, R -101 

Original Buttermilk Bottoms Project Area designation 

Origina l B e dford-Pine Proje ct desi gn a tion and, l at e r , 
the d e signation of the c om bine d project a r ea 

G e n e ral Ne ighborhood Rene wal Plan 

Survey and . P l anning . 

Early Land Acquisition 




